Pre-Launch and Grand-Opening Plan

Document No. AUR-MKT-04 · Version 0.2 (Draft) · Owner: General Manager · Effective: [Date]

1. Purpose

This plan takes The Aura Reset Center from today to a full studio three months after opening. It sets the phases, the founding-100 campaign, the November launch evening, guest lists, budget lines, owners and the numbers we will watch. Dates in square brackets are confirmed by the General Manager once the fit-out handover and Elevé installation dates are fixed.

2. Objectives

1. Fill the 100 founding-member places before the launch evening.
2. Open with every Host trained and signed off by Elevé Health on every unit, and Healers ready to welcome every first-time guest.
3. Run a calm, flawless soft opening that tests every modality and every booking flow.
4. Host a launch evening that guests, press and partners remember for how it made them feel.
5. Reach steady weekly utilisation and membership targets within 90 days, driven by paid ad campaigns with fast lead response.

3. Phases

PHASE 1 — NOW: FOUNDATIONS

- Confirm opening date and trade licence, and [confirm licensing requirements for hyperbaric with DHA / licensing authority]. No medical treatments at launch; IV therapy is a possible future service only.
- Activate [Phone], [WhatsApp], [Email], [Instagram]; publish the founding-member list on [Website].
- Choose booking software [Booking system — to be chosen] and connect website and WhatsApp booking.
- Set up Apple Pay, card and cash payments (Tabby later).
- Brief photographer for "Behind the build" content at 332 Jumeirah First.
- Agree launch evening date, guest list owners and budget.

PHASE 2 — FOUNDING LIST OPEN

- Founding-100 campaign live (section 4).
- Weekly social calendar running (AUR-MKT-05).
- Paid ad campaigns live on Meta/Instagram and Google, with leads routed to WhatsApp and answered within [___ minutes].
- Corporate partner and wellness creator outreach begins.

PHASE 3 — HOSTS TRAINED

- Elevé installation and calibration complete; units signed off to clinical spec.
- Elevé host training on all units; each Host signed off per modality.
- Elevé operating instructions and protocols received and adopted [per Elevé protocol — pending].
- Healers trained in the first-visit consultation flow; Breathwork & Sound Healing Facilitator schedules confirmed.
- Amenities (robes, Aura-branded towels, clothing and hotel-style slippers), refreshments menu [to confirm], in-house laundry and retail stock in place.
- Internal "friends and family" sessions to rehearse flows: arrival, Healer consultation, breathing ritual, screening, each modality, checkout.

PHASE 4 — SOFT OPENING

- [3–7] days, founding members first, limited slots per time band.
- Every guest asked for feedback; daily stand-up to fix issues.
- Booking software, WhatsApp booking, ad lead routing, payments (Apple Pay, card, cash) and invoices tested end to end.

PHASE 5 — NOVEMBER LAUNCH EVENING

- Official opening (section 5).

PHASE 6 — FIRST 90 DAYS

- Convert founding list and launch guests to memberships.
- Guest-pass conversion and referral programme live (AUR-MKT-07).
- Monthly review of KPIs; adjust time bands, staffing and content.

4. Founding-100 campaign

Offer (from website): launch price locked for 12 months; two guest passes every month for the first three months; invitation to the November launch evening; first choice of opening-week sessions. No payment taken on joining the list.

Message: "A recovery studio for the modern nervous system, opening in Jumeirah 1. The first 100 are welcomed first."

Channels:

- Website founding-member form and a counter showing places remaining [if approved].
- Instagram and TikTok: Behind the build, Meet the hosts, Meet the Healers, Founder story.
- Paid ads on Meta/Instagram and Google driving to the founding-member form and WhatsApp.
- LinkedIn: Elevé partnership, corporate wellness.
- WhatsApp broadcast to the list, with consent.

- Founder and CEO personal networks.
- Wellness creators invited to a preview.

Mechanics:

1. Guest joins list; confirmation email with founding-member number.
2. Host or General Manager calls or messages within [48] hours to welcome and answer questions.
3. Launch evening invitation sent [3] weeks before.
4. Opening-week session choice offered in sign-up order.
5. Membership activated at first visit; locked price recorded in the booking system.

5. Launch evening run-of-show

Date: [Date], November 2026 · Venue: The Aura Reset Center, 332 Jumeirah First · Capacity: [___] guests

Time	Moment	Detail	Owner
[T −4h]	Final set-up	Lighting, aura-ring installation, sound, scent, catering set, rooms reset	General Manager
[T −1h]	Team briefing	Run-of-show, room stations, safety, consent wristbands for photography	General Manager
T	Arrival	Welcome by Hosts, robes-optional tour route, non-alcoholic welcome drink	Lead Host
T +20	Opening breath	Whole room: "In for four, out for six", led by the Breathwork & Sound Healing Facilitator, followed by a short sound bath	Breathwork & Sound Healing Facilitator
T +30	Welcome words	Founder & CEO, then CEO; Elevé Health representative	Founder & CEO
T +45	Studio experiences	Short demos at stations: red-light bed, compression, salt cabin, dry float; Healers introduce the first-visit consultation. No cold or HBOT sessions for guests on the night [to be confirmed]	Hosts
T +45	Elevé tech corner	Elevé team explains installation and calibration standard	Elevé Health
T +90	Founding-member moment	Founding members	General Manager

Time	Moment	Detail	Owner
		recognised; opening-week booking desk open	
T +120	Close	Gift bag, thank-you, follow-up message within 24 hours	Lead Host

Safety: no guest uses cryotherapy, cold plunge or hyperbaric oxygen on the night. Photography only of guests wearing a consent wristband. First aid and fire marshal named [Name].

6. Guest list categories

Category	Who	Target number	Owner
Founding members	First 100 on the list, plus one guest [if capacity]	[___]	General Manager
Press	Lifestyle, wellness and business media in the UAE	[___]	[PR agency / Marketing lead]
Wellness creators	Creators aligned with calm, wellness and Dubai lifestyle; no hype-led accounts	[___]	[Marketing lead]
Corporate partners	HR and wellbeing leads from target companies, hotels, airlines	[___]	CEO
Elevé team	Elevé Health leadership, technicians and trainers	[___]	Founder & CEO
Friends of The Aura	Landlord, contractors, advisers, neighbours	[___]	Founder & CEO

7. Budget lines

Line	Phase	Budget	Owner
Photography and video (build, hosts, launch)	1–5	AED [___]	Marketing lead
Paid ads: Meta/Instagram and Google (founding-100 and opening)	2–6	AED [___]	Marketing lead
PR agency or freelance support	2–5	AED [___]	CEO
Creator preview sessions (cost of sessions)	3–4	AED [___]	General Manager
Print and signage (invitations,	3–5	AED [___]	General Manager

Line	Phase	Budget	Owner
menus, wayfinding)			
Launch evening: catering and non-alcoholic drinks	5	AED [___]	General Manager
Launch evening: lighting, sound, styling	5	AED [___]	General Manager
Gift bags (e.g. Aura retail pieces)	5	AED [___]	General Manager
Staffing (extra hours, security, valet)	5	AED [___]	General Manager
Contingency ([10]%)	All	AED [___]	CEO
Total		**AED [___]**	CEO

Spending follows the delegation of authority (AUR-GOV-02) and purchasing procedure (AUR-FIN-10).

8. Owners

Area	Accountable	Supports
Overall plan and budget	CEO	Founder & CEO
Brand, story, Elevé relationship	Founder & CEO	CEO
Day-to-day delivery, studio readiness, launch evening	General Manager	Lead Host
Social and content	[Marketing lead]	Hosts
Screening readiness and health escalation	General Manager	[Medical Director named on the licence]
Healer consultation readiness	[Lead Healer]	General Manager
Host training sign-off	Elevé Health	General Manager

9. KPIs

KPI	Target	Measured
Founding list sign-ups	100 before launch evening	Weekly
Founding list to paid membership conversion	[___]% within 30 days of opening	Monthly
Launch evening attendance vs RSVPs	[___]%	Once
Press pieces published	[___] in first 30 days	Monthly
Instagram followers / reach	[___] / [___] by opening	Weekly
Ad leads, cost per lead and lead	[___] / AED [___] / [___] minutes	Weekly

KPI	Target	Measured
response time		
Weekly sessions booked	[___] by day 90	Weekly
Utilisation by modality	[___]% average by day 90	Weekly
Guest-pass to first paid visit conversion	[___]%	Monthly
Active members	[___] by day 90	Monthly
Guest satisfaction	[___] average rating	Monthly

10. Timeline

Phase	Window	Key milestone	Owner	Status
1. Foundations	[Date] – [Date]	Channels live; founding list published	General Manager	☐
2. Founding list open	[Date] – launch evening	100 sign-ups	Marketing lead	☐
3. Hosts trained	[Date] – [Date]	Elevé sign-off on all units and Hosts	General Manager	☐
4. Soft opening	[Date] – [Date]	All flows tested with founding members	General Manager	☐
5. Launch evening	[Date], November 2026	Official opening	Founder & CEO	☐
6. First 90 days	Opening – [Date]	KPI targets met; review	CEO	☐